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Introduction
Throughout  the  history  of  the  polar  icecaps,  dust  and 
aerosols have been transported through the atmosphere to 
the poles, to be preserved within the annually freezing ice of 
the growing ice shields. Therefore, the Antarctic ice sheet is 
a “time capsule" for environmental data, containing informa-
tion of ancient periods of Earth’s history. To unravel this his-
tory and decode cycles in glaciations and global change is 
among the major goals of the Dome Fuji Ice Coring Project. 
With an elevation of 3810 m, Dome Fuji (39˚42’E, 77˚19’S) 
is the second highest dome summit on the Antarctic ice sheet 
and might be one of the locations holding the oldest ice in 
Antarctica. The base of the ice underneath Dome Fuji is esti-
mated to have formed at the beginning of the glacial cycle in 
the Quaternary era. Analysis of this ice can shed light on the 
mechanism of Quaternary glacial cycles. The second deep 
ice coring project at Dome Fuji, Antarctica reached a depth 
of 3028.52 m (3810 m above sea level) during the austral 
summer season in 2005/2006 (Figs. 1 and 2). The recovered 
ice cores contain records of global environmental changes 
going back about 720,000 years. During the recent 2006/2007 
season the Japanese Antarctic Research Expedition (JARE) 
team finally reached a depth of 3035.22 m at the Dome Fuji 
station on 26 January 2007.
First Deep Ice Core Drilling at Dome Fuji
In December 1996, during the first deep ice core drilling 
campaign at Dome Fuji, the 37th JARE team had succeeded 
coring the ice to a depth of 2503 m. Due to a shortage of anti-
freeze supply, the drilling team temporarily stopped drilling 
and waited to receive supplies to arrive with the next drilling 
team (JARE 38). However, while reaming and chip recovery 
were repeated using the ice core drill in order to keep the 
hole open,  the drill became stuck at the end of December at 
a depth of approximately 2300 m. The subsequent 39th and 
40th JARE teams attempted to recover the drill by injecting 
high density liquid (hydrochlorofluorocarbon) 200 m below 
the surface of the ice sheet (100 m below the liquid level), but 
this attempt failed, and the borehole had to be abandoned.
A second deep ice coring project was commenced at Dome 
Fuji during 2001. It was decided to draw on new drilling tech-
nology developments and to establish a new borehole about 
43 m north of the abandoned one with the aim of full penetra-
tion to bedrock. A pilot hole was drilled to a depth of 122 m, 
and a casing was installed by the 42nd JARE wintering team 
in 2001. In 2002 the 43rd JARE team constructed a new deep 
ice core drilling house, updated the station equipment, and 
began repairing the logistic equipment. The 44th Dome Fuji 
wintering team completed and prepared the new deep ice 
core  drilling  system  in  2003—a  completely  new  deep  ice 
core drill of 4.0 m core barrel length.  It subsequently proved 
to be of true world class quality, when it was able to recover 
3.84 m of the ice core in each operation with almost no unex-
pected difficulties caused by ice chip clogging. Due to logis-
tical  considerations,  only  summer  operations  were 
performed.
Figure 1. Dome Fuji station and other deep ice coring sites on Antarc-
tica ice sheet. The routes to and from Dome Fuji station are shown by 
the green, red, and blue arrows.
Figure 2. Dome Fuji station in January 2006.
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depth  exceeded 
3000  m  near  the 
bedrock,  the  ice 
temperature  was 
close  to  the  pres-
sure melting point. 
The  cutting  chips 
immediately  froze 
to  become  ice, 
which  made  chip 
t ra nspor t at ion 
within  the  corer 
very  difficult.  At 
this  depth,  nearly 
four  hours  were 
required  for  each 
single  ice  coring 
operation, with per-
formance  rapidly 
decreasing. Finally, 
only  ten  centime-
ters of the ice core 
could be drilled on 
average  with  each 
core.  Because  it 
had been expected 
that the “warm” ice 
would  cause  prob-
lems,  the  normal 
drill  was  replaced 
with a special short 
teflon-coated  drill 
in  an  attempt  to 
determine the most 
suitable  drilling 
method.  The  final 
drilling  depth  was 
3028.52  m  on  23 
January 2006, when 
drilling had to stop 
to provide sufficient 
time  for  demobili-
zation of the opera-
tion and crew.
Ultimately, to reach the bedrock, the deep ice core drill-
ing was extended for another year. In the fourth drilling sea-
son, 2006/2007, the total drilling period was 39 days. The 
total drilling length was 6.70 m, and the final drilling depth 
reached was 3035.22 m. The average core length was approx-
imately 10 cm, which was half the length expected. The over-
all progress of deep ice core drilling throughout the seasons 
2003 to 2007 is summarized in Fig. 4. 
When a drilling depth of 3034.34 m was reached, a special 
type of small ice pieces appeared to be abundant in the chip 
chamber and in the frozen water chip accumulating on the 
Figure 3. Schematic of a new JARE deep ice 
coring drill. [A] Chip chamber with many small 
holes for stable cutting; [B] Adverse current 
prevention system of chips when the drill is 
raised; [C] Development of special alloy for 
cutter which can be used to core cold hard 
ice as well as “warm” softer ice.
Figure  4.  Progress  of  Dome  Fuji  Deep  Ice 
Coring Project.
Deep Ice Core Drilling Technology
The deep ice coring drill used during this project is an 
electro-mechanical liquid-filled type. A schematic diagram 
and photos are shown in Fig. 3, and the main specifications 
of the drills used at Dome Fuji are summarized in Table 1. 
The ice drill consists of a core barrel, a chip chamber, a pres-
sure tight section, and an anti-torque section (Takahashi et 
al., 2001). Three cutters are attached to cut an ice core of 
94 mm diameter, leaving a borehole of 135 mm diameter. To 
prevent  borehole  closure  during  drilling,  the  borehole  is 
filled with an anti-freezing fluid, n-butyl acetate. Its density is 
about  equal  to  the  ice,  and  the  viscosity  at  temperatures 
below –50˚C is low. Since the second deep ice coring project 
drilled only during the austral summer season, the design of 
the drill could be improved to increase the productivity under 
this premise.  The equipment was able to penetrate up to 
3.84 m for each core, as opposed to the 2.3 m cored during 
the first deep ice coring project. Effective transportation and 
storage of the cutting chips generated by the drill turned out 
to be one of the biggest problems. Technicians experimented 
with  various  pumps  to  solve  this  problem,  and  finally  an 
archimedean screw pump was used, which is operated by 
rotating  a  core  barrel  (Fig.  3C)  through  a  spiral  spring 
located  within  a  double  tube.  A  propeller-like  booster 
attached  to  the  driving  shaft  of  the  core  barrel  provides 
momentum for the transportation of the borehole liquid and 
cutting chips to a chip chamber (Fig. 3B).
A  special  pipe  perforated  with  many  small  holes  was 
manufactured for storing the cutting chips, while the liquid 
could  easily  pass  through  the  perforations  (Fig.  3A).   
However, the cutting chips create a countercurrent in the 
chip chamber during drill ascent, leading to leakage of the 
chips from the chip chamber. A current prevention system, 
including a new check valve and direct current (DC) drill 
motor, was adopted to prevent this from happening.
Difficulties and Progress
In the first season, 2003/2004, the final drilling depth 
achieved was 362 m despite significant logistics problems 
with  weather  and  transportation  of  equipment.  However, 
with the considerable experience gained in the 2003/2004 
season, it was possible to drill ice cores smoothly during the 
summer season of 2004/2005. The hole was deepened by 
approximately  1500  m,  reaching  a  total  drilling  depth  of 
1850.35 m. 
To reach the bedrock of Antarctica under the ice sheet, 
1200 meters had to be drilled in the last projected summer 
season 2005/2006. Hence, it was necessary to arrive at the 
Dome Fuji station at the earliest possibility. The team arrived 
at the station on 17 November 2005. The drilling resulted in 
a record high 133 m of drill core per week without encounter-
ing problems, and a drilling depth of 3000 m was achieved on 
12 January 2006. Through most drilling runs, a 3.7-m ice 
core of excellent quality was obtained. When the drilling Progress Reports
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gases were trapped as air bubbles in 
the ice sheet and will be analyzed.
The ice cores recovered from the 
Dome Fuji station confirmed that the 
history  of  global  environmental 
changes  could  be  continuously 
recorded  from  720,000  years  in  the 
past. More analysis will be conducted 
to clarify the Earth’s climate, micro-
organisms present in ice, and space 
climate.  Currently,  ice  core  studies 
are  being  conducted  in  cooperation 
with  the  National  Institute  of  Polar 
Research in Tokyo, Japan, other uni-
versities, and other institutes.
For  more  information  about  the 
Dome  Fuji  Deep  Ice  Coring  Project 
see the Web link below.
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ice core (Fig. 5). The crystal structure of these strange ice 
pieces differed from that of the cutting ice chips. The conclu-
sion was that water beneath the ice sheet had probably leaked 
into the borehole and had frozen in the drill. In addition, the 
ice  core  was  found  to  be  contaminated  with  small  rocks. 
Hence, since liquid water existed near the bedrock, the drill-
ing machine was covered with ice when it was positioned in 
the ground to drill through the ice sheet, which had a tem-
perature of –55°C or lower. The shape of the ice underneath 
the drill resembled frozen drops of water. Drilling was care-
fully continued for the next days, and finally, the last ice core 
was recovered topped with mysterious white frozen water 
from a depth of 3035.22 m below the surface.
Preliminary Analysis of the Ice Core
The oxygen isotope ratio of the ice core was measured to 
determine its age. This ratio fluctuates depending on the 
paleotemperatures,  and  it  can  be 
used to study the past glacial-inter-
glacial cycles in great detail. The 
ages  of  the  ice  cores  were  esti-
mated  by  comparing  the  deter-
mined  age  with  the  Dome  C  ice 
core  data  from  the  European 
Project for Ice Coring in Antarctica 
(EPICA). As a result, the deepest 
ice cores at Dome Fuji were esti-
mated to be approximately 720,000 
years  old.  Traces  of  atmospheric 
Figure 5. Cutting chips of ice core and a lot of frozen water chips.
Table 1: Specs of the JARE phase 1 drill and the improved model used for normal and “warm” ice during Phase 2. 
Item Phase 1 Model Phase  Model Phase  Model (for warm ice)
Type Electro-Mechanical Drill Same as Phase 1 no change
Core ØxL 94 mm x ,00 mm 94 mm x ,80 mm 94 mm x ,000 mm
Cutting Speed 15-20 cm/min Same as Phase 1 no change
Static Pressure 30MPa Same as Phase 1 no change
Drill Size ØxL 122 mm x 8,59 mm 122 mm x 1,00 mm 122 mm x 8,106 mm
Cutter 3 x Block Type Same as Phase 1 Special
Core Barrel ØxL 101.6 mm x ,1 mm 101.6 mm x ,000 mm 101.6 mm x ,56 mm
Chip Chamber  
ØxL & Density
112 mm x ,60 mm
ρ = 500 kg m-
112 mm x 5,5 mm
ρ = 550 kg m-
Hole: 1. mm Ø x 5,000
112 mm x ,160 mm
ρ = 550 kg m-
Hole: 1. mm Ø
Chip Pump Archimedean Pump & 
1 Turn Screw Booster
Archimedean Pump & 1 or 
0.75 Turn Screw Booster x 2-3
Archimedean Pump & 1 or 
0.75 Turn Screw Booster x 2
Motor Output Power AC Brushless Motor 600 W 
for 15 min at 1,000 rpm
DC Permanent Magnet Motor 
with Brushes, 600W for 15 min. 
at ,000 rpm.
no change
Reduction Gear 
Type & Ratio
 Stage Planetart 
Gear 1/170
Harmonic Drive Type: CSF17,  
1/100, 1/80 (, 1/50)
no change
Electronics Monitoring Computer
(10 Parameters)
Same as Phase 1 (version 2)  no change
Pressure Chamber 
ØxL & Pressure
122 mm x 1,700 mm 
30 MPa
Same as Phase 1 no change
Anti-Torque 3 x Leaf Spring Same as Phase 1 no change
Cable ØxL 7-H-314K, 
7.72 mm x 3,500m
Same as Phase 1 no change
Hole Liquid n- butyl acetate Same as Phase 1 no change
Special Items 1. System to Prevent Adverse 
Current of Chips 
. Super Banger
1. Special Cutter Mount
. Teflon Coated Drive Shaft, 
Screw Booster, Cutter, Core 
Catcher, Outer Tube, Core 
Barrel